
Hunnewell Elementary School

PBC Meeting
Project Update
February 18, 2021



Agenda

Cost Management Review

ÅLcvr Cqrgk_rc8 3.# AB¬q &?npgj 3th & 6th)

Exterior Design Process

ÅReview of Value Engineering (Compass February 3rd, 2021 Memo)

ÅMaterials and Elevations

ÅExterior Envelope Commissioning meeting held 2-1-21 
with SGH, FMD & COMPASS



Summary of Items removed/changed to date:

Site:

ÅSimplify/reduce/replace Cameron street wall

ÅRemove outdoor classroom at NW corner of site (Note: may require simple retaining wall)

ÅRemove terraced seating at playground

ÅSimplify all screen walls at service/play areas to be more fence -like

ÅRemoved walkways and stairs at north side of school

ÅAdd screening/fencing along property line between library parking lot and school 
at request of Library during PSI

ÅLcvr Cqrgk_rc8 3.# AB¬q &?npgj 3th & 6th)



Summary of Items removed/changed to date:

Interiors:

ÅRemoved Classroom Operable Glazed Nanawalls

ÅDefined Classroom Storage °Review as Alternate(s) - TBD

ÅRemoved Clerestories at Second Floor Learning Commons

ÅChanged STEM/Innovation flooring to Rubber from Conc.

ÅReduce Media Center spec. ceiling & glazing to Cafeteria (retain Clerestory °TBD)

ÅRemoved Wood structure at Cafetorium

ÅReduced Salvaged items to Plaques & Weathervane

ÅLcvr Cqrgk_rc8 3.# AB¬q &?npgj 3th & 6th)



Summary of Items removed/changed to date:

Exteriors:

ÅChanged Stone to primarily Arriscraft °reviewing 2/18

ÅReduced East façade overhangs °reviewing 2/18

ÅRefine Main Entrance °reviewing 2/18

ÅReviewing second floor outdoor classroom 

ÅQgknjgdwgle ­`_w uglbmuq® _r lmprf d_ÿ_bc rm I-rooms only

Open Items:

ÅMemorial Garden (Update due March 11 th)

ÅLcvr Cqrgk_rc8 3.# AB¬q &?npgj 3th & 6th)



Description DD CD

Masonry type

Stone veneer

Area: 16,817

Value: $80/sf

Arriscraft Veneer

Area:18,974

Value: $45/sf

Panels

Phenolic

Area: 4,996

Value: $85/sf

Wall: 1,004

Soffit: 1,741

Value: $85/sf

Base

Granite/Adair

Area: 1,620

Value: $70/sf

Area: 1,608

Value: $70/sf

Brick

Brick veneer

Area: 5,000

Value: $40/sf

Area: 3,201

Value: $40/sf

Façade Cost Analysis



Description DD CD

Curtainwall
Area: 8,678

Value: $175/sf

Area: 6,695

Value: $175/sf

Metal Panels
Area: 2,282

Value: $65/sf

Area: 2,282

Value: $65/sf
@ Stair to roof

Windows
Area: 3,638

Value: $175/sf

Area: 3,964

Value: $175/sf

Roof screen

Metal Panels

Area: 1,792

Value: $80/sf

Area:1,792

Value: $65/sf
Non acoustical

Façade Cost Analysis



Exterior Design Decision Goals:

Confirm Materials for basis of design

Main Entrance Motif

Kindergarten Bay Windows

Media Center Clerestory

Outdoor Learning Classroom



HunnewellSchool
Exterior Design
FMD Review February 18, 2021



Primary Material - Arriscraft

Secondary Material ðBrick

Tertiary Material ð

Limited Phenolic Wood

Curtain Wall

Material Expression: Diagram
Å Maximize Masonry (Arriscraft& Brick)

Å Rich Color, Texture and Pattern

Å Limit use of Tertiary Panel Material 

ÅWood Phenolic

Å Adds Warmth and Texture

Å Limited Curtainwall °Note WWR is at +/-22%

Å Roof Forms simplified add scale and shadow



Material Expression: Arriscraft



Material Expression: Arriscraft

Revised


